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Outline 

• The Approved RAV Line 

• Project Structure 

• Current Status 

• Schedule 
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The Approved Line 
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The Vancouver Segment 
Cut & Cover Tunnel 
• Granville Mall: From 

Waterfront station to 
south of Dunsmuir street 

• Cambie Street: From 2 nd  
Ave. south to 63 rd  Ave. 
along east side of Cambie 
Street 
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'404;1 	 nf  • Granville Mall / Davie / 

Firse Creek? Granville 
Mall south of Dunsmuir, 
under Davie Street, and 
under False Creek to 2 n  
Ave. 
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Elevatpd Guideway 
• Cambie Street: From 

63 1d  Ave. south to the 
bridge crossing of th 
Fra 	River 
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The Richmond Segment 
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• North Arm Fraser Bridge 
Crossing, West of Mitchel 
Island 

• Bridgeport station, bus 
exchange, 1200 stall pa 
and ride 

Operations and Maintenance 
facility under Hwy. 99 

Elevated along east side of 
No. 3 Rd. 

Richmond terminus in t 
vicinity of No. 3 Rd. 
Saba Rd. with bus 
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The Approved Line Travel Times 
Waterfront 	• 

Robson 	•  1 min 

	

Davie 	•  3 min 

Broadway 	•  5 min 

King Edward  •  8 min 

41st Ave 	•  11 min 

49th Ave 	•  13 min 

Marine Dr. 	• 	15 min 

Bridgeport  • 	18 min 

25 min 23 min 22 min 20 min 	20 min 	22 min 	24 min 
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Aide ridge 
Terminus 
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King EdwrL 

Waterfront 	• 
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• 

41st Ave 	• 

4944.  • 
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Peak and Midday 
Train every 3 

The Approve Line Frequen 
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2010 2021 
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Concession Agreement 

• Proposal Stages Complete 

• Preferred Proponent Selected - 
SNC — Lavalin / Serco 

• Final Negotiations Ongoing 
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Environmental Assessment 

• EAC Application Submitted 

• Public Comment to 23 February 2005 

• EAO & Ministerial Review 

• EAC Issued Target May 2005 
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Implementation 

• Property Acquisition 

• Early Design / Procurement 

• Permitting / Approvals 
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2005 2006 2007 2008 2009 

Finalize contract with 
SNC <> Mar. 

Acquire Right of Way 

Design Guideway and 
Stations 

Road & Utility 
Relocations 

Construct Bridge 

Construct Guideway 
and Stations 

Construct Tunnel 

Testing and 
Commissioning 

In Service 
Nov. 
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